



Queensland Government's Response to *The Residential Transition of Older Queenslanders, August 2016 - Final report of the Advisory Taskforce on Residential Transition for Ageing Queenslanders*

Implementation Schedule 2017-19

Rec. No.	Progress of recommendation
1	Implementation commenced July 2017 with ongoing interagency activities.
2	Implementation of recommendation is complete.
3	Key components completed. Ongoing intergovernmental negotiations with the Commonwealth Government on seniors housing policy.
4	Implementation of recommendation is complete.
5	Implementation of recommendation is complete.
6	Implementation of recommendation is complete.
7	Implementation of recommendation is complete.
8	Co-design new housing models through Housing Strategy Action Plan 2017-2020 complete. Community summit planned for August 2019.
9	Implementation of recommendation is complete.
10	Implementation of recommendation is complete.
11	Implementation of recommendation is complete.
12	Implementation of recommendation is complete.
13	Implementation of recommendation is complete.
14	Implementation of recommendation is complete.
15	Implementation of recommendation is complete.
16	Implementation of recommendation is complete.
17	Implementation of recommendation is complete.
18	Implementation of recommendation is complete.
19	Community summit planned for early 2019.
20	Implementation of recommendation is complete.
21	Implementation of recommendation is complete.

Due to the completion of actions and the ongoing implementation of actions delivered through the *Queensland Housing Strategy 2017-2027*, this is the final implementation schedule.